
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION V 

EPA Region 5 Records Ctr. 

DATE: February 26, 1997 | | | | | | | | | 

SUBJ: Review of IDEM's FY'97 First Quarter Progress Report -- -- ^"^'^^ 

FROM: Romona Smith [SR-6J] 
Indiana Project Officer 

TO: See Addressees: 
IN Remedial Program Managers 

Attached for your review and comment(s) is a copy of IDEM's FY'97 first quarter 
summary report for the site(s) which you are assigned. Please review the attached 
document, particularly the work scope and cost/budget information, and provide 
me with your comments by COB March 4 , 1997. 

Please provide me with a response by checking one of the appropriate boxes 

below and returning this memo to me. P L E A S E KEEP T H I S C O P Y OF 

I D E M ' S R E P O R T FOR Y O U R R E C O R D S . Your comments will be 
incorporated with a response letter to IDEM notifying them of any issues or items 
of concern. If you have questions, telephone me at 6-6139. 

Attachments 

cc: K. Yeates 
B. Syniewski 

SlTE{s) NAME: Main Street Well Field 

RPM'S RESPONSE: D. Orr 

[ ] Report(s) is accurate and acceptable as writ ten. 

[ ] I have the following comments on the report(s). {Please see my attached 
comments on the report(s)}. 

RPM'S SIGNATURE: DATE: 



STATE SUPERFtJND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 97, Ql CA# V-005899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (WESTSIDE #7500083) 

BUDGET PERIOD: FY 97, Ql 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The State continued cost recovery (past costs) efforts 
through discussions with EPA and DOJ and responsible 
parties. 

• The State has not received the monthly progress report 
submitted by responsible parties consultant during the 
quarter. 

• The remedial action at the site is in progress. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: 

The planned SCAP targets for RA work are likely to be achieved. 



STATE SUPERFUND COOPERATIVE AGREEMENT 
QUARTERLY PROGRESS REPORT 
SUMMARY PROGRESS REPORT 

REPORTING PERIOD: FY 97, Ql CA# V-0 05899 

ACTIVITY: RD/RA 

SITE NAME: MAIN STREET WELL FIELD (EASTSIDE #7500082) 

BUDGET PERIOD: FY 97, Ql 

WORK ACCOMPLISHED DURING REPORTING PERIOD FOR SITE AND ACTIVITY: 

• The Remedial Action (RA) is in progress which involves 
collection of SVE system samples and analysis and 
groundwater monitoring from Excel and DuraLool 
property. 

• The State has received the monthly progress report 
submitted by responsible parties consultant(Eastside) 
in October 1996. 

• The State continued costs recovery efforts through 
discussions with EPA and DOJ and responsible parties. 

PROBLEMS ENCOUNTERED THIS PERIOD: 

NONE 

CORRECTIVE MEASURES TAKEN OR PLANNED: 

NONE 

PROJECT SCHEDULE/SCAP TARGETS: 

The planned SCAP targets for RA work are likely to be achieved. 


